

PROJECT	NUMBER	TASK (GOAL)	SUBTASK (ACTIVITY)					
1 - New Hope Village 1 (Chief Iskukua)	1.1	School & Cafeteria Construction in New Hope Village 1	Order and Deliver Construction Materials from Sao Vicente (Multiple Trips)					
1 - New Hope Village 1 (Chief Iskukua)	1.1	School & Cafeteria Construction in New Hope Village 1	Construction Contractor (Local Sao Vicente) mobilization to Village					PROJECTS
1 - New Hope Village 1 (Chief Iskukua)	1.1	School & Cafeteria Construction in New Hope Village 1	Complete construction of School					Sustainable energy
1 - New Hope Village 1 (Chief Iskukua)	1.1	School & Cafeteria Construction in New Hope Village 1	Order School Supplies (incl. Audio Visual Equipment)					Clean Water access
1 - New Hope Village 1 (Chief Iskukua)	1.1	School & Cafeteria Construction in New Hope Village 1	Organize Freight and Delivery of School Supplies					Alternative Transportation
1 - New Hope Village 1 (Chief Iskukua)	1.1	School & Cafeteria Construction in New Hope Village 1	Order & Deliver School Furniture					Economic Independence
1 - New Hope Village 1 (Chief Iskukua)	1.1	School & Cafeteria Construction in New Hope Village 1	Order & Deliver Cafeteria Utilities					Education Platforms
1 - New Hope Village 1 (Chief Iskukua)	1.1	School & Cafeteria Construction in New Hope Village 1	Complete Construction of Cafeteria					Plant Medicine Garden
1 - New Hope Village 1 (Chief Iskukua)	1.2 - 1.5	Sustainable Energy Independence for New Hope Village 1 - Procurement and Installation of Infrastr	Finalize Phase 1 Quote and Order Solar Equipment from Setimus Energia					Project Monitoring
1 - New Hope Village 1 (Chief Iskukua)	1.2 - 1.5	Sustainable Energy Independence for New Hope Village 1 - Procurement and Installation of Infrastr	Schedule and finalize install dates for New Village 1 Hut Solar Kits and Solar Shed Energy Bank					
1 - New Hope Village 1 (Chief Iskukua)	1.2 - 1.5	Sustainable Energy Independence for New Hope Village 1 - Procurement and Installation of Infrastr	Finalize Scope, Design and Quotation for Solar Power Bank Construction					
1 - New Hope Village 1 (Chief Iskukua)	1.2 - 1.5	Sustainable Energy Independence for New Hope Village 1 - Procurement and Installation of Infrastr	Construct Solar Power Bank					
1 - New Hope Village 1 (Chief Iskukua)	1.2 - 1.5	Sustainable Energy Independence for New Hope Village 1 - Procurement and Installation of Infrastr	Order and fabricate Torqeedo Outboard Customization Add-ons					
1 - New Hope Village 1 (Chief Iskukua)	1.2 - 1.5	Sustainable Energy Independence for New Hope Village 1 - Procurement and Installation of Infrastr	Install 30 Solar PV Kits in Village Huts					
1 - New Hope Village 1 (Chief Iskukua)	1.2 - 1.5	Sustainable Energy Independence for New Hope Village 1 - Procurement and Installation of Infrastr	Install Solar Shed Energy Banks and Solar Panel Array (3x Kit 2's)					
1 - New Hope Village 1 (Chief Iskukua)	1.2 - 1.5	Sustainable Energy Independence for New Hope Village 1 - Procurement and Installation of Infrastr	Setimus Commissioning and Testing of Solar Power Bank					
1 - New Hope Village 1 (Chief Iskukua)	1.2 - 1.5	Sustainable Energy Independence for New Hope Village 1 - Procurement and Installation of Infrastr	Order and Organize Freight Delivery of Battery Powered Construction Tools					
1 - New Hope Village 1 (Chief Iskukua)	1.2 - 1.5	Sustainable Energy Independence for New Hope Village 1 - Procurement and Installation of Infrastr	Order and Organize Delivery of Solar System Spare Parts					
1 - New Hope Village 1 (Chief Iskukua)	1.6	Electrify River Boats - Procurement, Delivery and Installation of Torqeedo Equipment	Finalize Phase 1 Quotation and Ordering of Torqeedo Boat Electrification Equipment					
1 - New Hope Village 1 (Chief Iskukua)	1.6	Electrify River Boats - Procurement, Delivery and Installation of Torqeedo Equipment	Design Torqeedo Outboard Customizations for general and shallow River Use (incl. Propeller Cages)					
1 - New Hope Village 1 (Chief Iskukua)	1.6	Electrify River Boats - Procurement, Delivery and Installation of Torqeedo Equipment	Organize Freight & delivery of Torqeedo, 4 x Cruise 6.0 Outboards: Organize Freight & delivery of Torqeedo, 8 x Power 48-5000 Batteries					
1 - New Hope Village 1 (Chief Iskukua)	1.6	Electrify River Boats - Procurement, Delivery and Installation of Torqeedo Equipment	Order and fabricate Torqeedo Outboard Customization Add-ons					
1 - New Hope Village 1 (Chief Iskukua)	1.6	Electrify River Boats - Procurement, Delivery and Installation of Torqeedo Equipment	Organize Freight & Delivery of Torqeedo Customization add-ons to Village					
1 - New Hope Village 1 (Chief Iskukua)	1.6	Electrify River Boats - Procurement, Delivery and Installation of Torqeedo Equipment	Organize Freight & delivery of Torqeedo Spare Parts					
1 - New Hope Village 1 (Chief Iskukua)	1.6	Electrify River Boats - Procurement, Delivery and Installation of Torqeedo Equipment	Fitout 4 River Boat with new Electrical Outboards & Batteries					
1 - New Hope Village 1 (Chief Iskukua)	1.7	Electrify School, Cafeteria & Cooking in New Hope Village 1	Order and Deliver 2x Solar PV Kits 2 to Village					
1 - New Hope Village 1 (Chief Iskukua)	1.7	Electrify School, Cafeteria & Cooking in New Hope Village 1	Install and Commission 2x PV Kit 2's on Cafeteria Roof					
1 - New Hope Village 1 (Chief Iskukua)	1.8	Solar Water Wells & Purification System for Village 1	Finalize Phase 1 Quotation and Ordering of Solar Water Well & Purification Equipment					
1 - New Hope Village 1 (Chief Iskukua)	1.8	Solar Water Wells & Purification System for Village 1	Organize Freight & Delivery of Water Well Equipment					
1 - New Hope Village 1 (Chief Iskukua)	1.8	Solar Water Wells & Purification System for Village 1	Construct New Hope Village 1 Water Well					
1 - New Hope Village 1 (Chief Iskukua)	1.8	Solar Water Wells & Purification System for Village 1	Install New Hope Village 1 Solar Water Well & Purification System					
1 - New Hope Village 1 (Chief Iskukua)	1.11	Construct Plant Medicine Center	Design layout for Plant Medicine Garden					
1 - New Hope Village 1 (Chief Iskukua)	1.11	Construct Plant Medicine Center	Construct Plant Medicine Garden					
1 - New Hope Village 1 (Chief Iskukua)	1.12	Carry Out Large Boat Electrification Pilot Project	Finalize Phase 1 Quotation and Ordering of Torqeedo Boat Electrification Equipment					
1 - New Hope Village 1 (Chief Iskukua)	1.12	Carry Out Large Boat Electrification Pilot Project	Organize Freight & delivery of 1 x Torqeedo Cruise 12.0 Outboard					
1 - New Hope Village 1 (Chief Iskukua)	1.12	Carry Out Large Boat Electrification Pilot Project	Organize Freight & delivery of Torqeedo, 3 x Power 48-5000 Batteries					
1 - New Hope Village 1 (Chief Iskukua)	1.12	Carry Out Large Boat Electrification Pilot Project	Fitout 1 Large River Boat with new Electrical Outboard & Batteries					
2 - Sacred Village 2 (Chief Nixiwaka) Implementation	2.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	2.2 Deliver 5 Solar PV Kits to Sacred Village 2					
2 - Sacred Village 2 (Chief Nixiwaka) Implementation	2.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	2.3 Install 5 Solar PV Kits in Sacred Village 2					
3 - Mutum Village 3 (Chief Matsini) Implementation	3.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	3.2 Deliver 25 Solar PV Kits to Mutum Village 3					
3 - Mutum Village 3 (Chief Matsini) Implementation	3.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	3.3 Install 25 Solar PV Kits in Mutum Village 3					
4 - Amparo Village 4 (Chief Inacio) Implementation	4.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	4.2 Deliver 25 Solar PV Kits to Amparo Village 4					
4 - Amparo Village 4 (Chief Inacio) Implementation	4.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	4.3 Install 25 Solar PV Kits in Amparo Village 4					
5 - Yawarani Village 5 (Chief Shaneihu) Implementation	5.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	5.2 Deliver 25 Solar PV Kits to Yawarani Village 5					
5 - Yawarani Village 5 (Chief Shaneihu) Implementation	5.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	5.3 Install 25 Solar PV Kits in Yawarani Village 5					
6 - Highland Village 6 (Chief Regis) Implementation	6.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	6.2 Deliver 6 Solar PV Kits to Highland Village 6					
6 - Highland Village 6 (Chief Regis) Implementation	6.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	6.3 Install 6 Solar PV Kits in Highland Village 6					
7 - Shukuvena Village 7 (Chief Sales) Implementation	7.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	7.2 Deliver 9 Solar PV Kits to Shukuvena Village 7					
7 - Shukuvena Village 7 (Chief Sales) Implementation	7.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	7.3 Install 9 Solar PV Kits in Shukuvena Village 7					
8 - Tiburcio Village 8 (Chief Ruco) Implementation	8.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	8.2 Deliver 18 Solar PV Kits to Tiburcio Village 8					
8 - Tiburcio Village 8 (Chief Ruco) Implementation	8.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	8.3 Install 18 Solar PV Kits in Tiburcio Village 8					
9 - Seven Stars Village 9 (Chief Ed) Implementation	9.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	9.2 Deliver 15 Solar PV Kits to Seven Stars Village 9					
9 - Seven Stars Village 9 (Chief Ed) Implementation	9.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	9.3 Install 15 Solar PV Kits in Seven Stars Village 9					
10- Matrincha Village 10 (Chief Leda) Implementation	10.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	10.2 Deliver 15 Solar PV Kits to Matrincha Village 10					
10- Matrincha Village 10 (Chief Leda) Implementation	10.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	10.3 Install 15 Solar PV Kits in Matrincha Village 10					
11- YawaKuni Village 11 (Chief Kuni) Implementation	11.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	11.2 Deliver 6 Solar PV Kits to YawaKuni Village11					
11- YawaKuni Village 11 (Chief Kuni) Implementation	11.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	11.3 Install 6 Solar PV Kits to YawaKuni Village 11					
12- Mushuinu Village 12 (Chief Yawakashahu) Implem	12.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	12.2 Deliver 8 Solar PV Kits to Mushuinu Village 12					
12- Mushuinu Village 12 (Chief Yawakashahu) Implem	12.1- 3	Sustainable Energy Infrastructure for Villages 2 to 12 - Installation of Solar PV Kits	12.3 Install 8 Solar PV Kits in Mushuinu Village 12					
2 - Sacred Village 2 (Chief Nixiwaka) Implementation	2.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Construct Sacred Village 2 Water Well					
2 - Sacred Village 2 (Chief Nixiwaka) Implementation	2.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Install Sacred Village 2 Solar Water Well & Purification System					
3 - Mutum Village 3 (Chief Matsini) Implementation	3.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Construct Mutum Village 3 Water Well					
3 - Mutum Village 3 (Chief Matsini) Implementation	3.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Install Mutum Village 3 Solar Water Well & Purification System					
4 - Amparo Village 4 (Chief Inacio) Implementation	4.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Construct Amparo Village 4 Water Well					
4 - Amparo Village 4 (Chief Inacio) Implementation	4.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Install Amparo Village 4 Solar Water Well & Purification System					
5 - Yawarani Village 5 (Chief Shaneihu) Implementation	5.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Construct Yawarani Village 5 Water Well					
5 - Yawarani Village 5 (Chief Shaneihu) Implementation	5.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Install Yawarani Village 5 Solar Water Well & Purification System					
6 - Highland Village 6 (Chief Regis) Implementation	6.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Construct Highland Village 6 Water Well					
6 - Highland Village 6 (Chief Regis) Implementation	6.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Install Highland Village 6 Solar Water Well & Purification System					
7 - Shukuvena Village 7 (Chief Sales) Implementation	7.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Construct Shukuvena Village 7 Water Well					
7 - Shukuvena Village 7 (Chief Sales) Implementation	7.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Install Shukuvena Village 7 Solar Water Well & Purification System					
8 - Tiburcio Village 8 (Chief Ruco) Implementation	8.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Construct Tiburcio Village 8 Water Well					
8 - Tiburcio Village 8 (Chief Ruco) Implementation	8.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Install Tiburcio Village 8 Solar Water Well & Purification System					
9 - Seven Stars Village 9 (Chief Ed) Implementation	9.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Construct Seven Stars Village 9 Water Well					
9 - Seven Stars Village 9 (Chief Ed) Implementation	9.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Install Seven Stars Village 9 Solar Water Well & Purification System					
10- Matrincha Village 10 (Chief Leda) Implementation	10.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Construct Matrincha Village 10 Water Well					
10- Matrincha Village 10 (Chief Leda) Implementation	10.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Install Matrincha Village 10 Solar Water Well & Purification System					
11- YawaKuni Village 11 (Chief Kuni) Implementation	11.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Construct YawaKuni Village 11 Water Well					
11- YawaKuni Village 11 (Chief Kuni) Implementation	11.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Install YawaKuni Village 11 Solar Water Well & Purification System					
12- Mushuinu Village 12 (Chief Yawakashahu) Implem	12.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Construct Mushuinu Village 12 Water Well					
12- Mushuinu Village 12 (Chief Yawakashahu) Implem	12.4	Solar Water Wells & Purification Systems for Villages 2 through 12	Install Mushuinu Village 12 Solar Water Well & Purification System					
13- Southern Cross Yawanawa Eco Tourism B&B Ce	13.1	Southern Cross Yawanawa Eco Tourism B&B Center	Purchase Southern Cross Real Estate (approx. 5 acres)					
13- Southern Cross Yawanawa Eco Tourism B&B Ce	13.1	Southern Cross Yawanawa Eco Tourism B&B Center	Design Phase 1 Eco B&B (Welcome Center, Eating Area and 5 Rooms)					
13- Southern Cross Yawanawa Eco Tourism B&B Ce	13.1	Southern Cross Yawanawa Eco Tourism B&B Center	Construct Phase 1 of Eco B&B					
13- Southern Cross Yawanawa Eco Tourism B&B Ce	13.1	Southern Cross Yawanawa Eco Tourism B&B Center	Purchase 15+1 Sprinter Van					
13- Southern Cross Yawanawa Eco Tourism B&B Ce	13.1	Southern Cross Yawanawa Eco Tourism B&B Center	Purchase utility Truck					