

## Project Monitoring (June/23)

**Project:** [New Hope Project](#)

**Company:** [CTR Foundation](#)

**Project Management:** [Welight](#) Monitoring platform, hiring service providers, resource management.

**Main Objectives:** The CTR Foundation aims to assist in actions aimed at protecting the Amazon, strengthening indigenous peoples by providing non-invasive tools to improve their quality of life. Its project, titled **New Hope Project**, aims to provide the indigenous communities of the Amazon with the necessary resources to improve their quality of life, preserve their culture, and enhance their way of life.

**Responsibles:** Paul Rahilly , Neko Carvalho

**Goal:** The main goals are to establish sustainable energy infrastructure with modern solar panels, enabling clean energy for all the houses and families living in the region, provide artesian wells for water collection and distribution, modernize transportation boats, establish a school with hired and trained teachers, and strengthen the social foundations of indigenous communities. Replicating the project and providing non-invasive support to all indigenous peoples is also part of the objectives, as well as collaborating with foundations and working in partnerships to improve essential aspects related to well-being and structural development, in order to maintain project balance and create long-term sustainability.

**Resume:** Important points of the project were discussed at this time, mainly related to the two contracted companies for carrying out the constructions, the structure, and the artesian wells. Vale Drilling participates in meetings to define the contract and raises objections to some clauses. In addition, licenses for the execution of the work are being discussed. Setimus also agrees that any permits and licenses required will be their responsibility. We are awaiting the final version of the contracts between the two companies and Welight.

### Meeting Summary

07/06/23 - [Contract PERF. VALE 07\\_06 CTR x PERFURAÇÕES VALEx WELIGHT - Docu...](#)

**Objective:** Discuss the details of the contract between Welight and Perfurações Vale;

12/06/23 - [Checkpoint 12\\_06 SETIMUS x WELIGHT - Documentos Google.pdf](#)

**Objective:** Statement of Responsibility/Commitment between Setimus and Vale Drilling regarding logistics of equipment transportation.

22/06/23 - **22\_06\_23 | Checkpoint Setimus x Welight**

**Objective:** Discussion about the disposal of waste generated by the construction project.

28/06/23 - **28\_06\_23 | Contract Welight x Setimus .pdf**

**Objective:** Setimus will conduct a technical visit prior to the start of the works. Models and quantities of panel components are provided.

### **Welight Platform**

The Welight team finishes including the entire project in the platform, uploading the complete budget to **Financeiro** and the entire work plan in **Plano de Trabalho** for monitoring, where project evidence will be reported.

The activities have been categorized, respecting the work plan provided by CTR. Under objectives, it will be possible to locate the village it refers to, the number, and the activity it pertains to.

The activities, as well as the expenses, have been categorized, respecting the work plan and budget provided by CTR. In the Plano de Trabalho, the objectives allow you to locate the corresponding village, the number, and the activity to which it refers. Similarly, in the Financeiro section, it is possible to find all the expenses, reports, and the amount already spent.