

Project Monitoring

Project: [New Hope Project](#)

Company: [CTR Foundation](#)

Main Objectives: The CTR Foundation aims to assist in actions aimed at protecting the Amazon, strengthening indigenous peoples by providing non-invasive tools to improve their quality of life. Its project, titled **New Hope Project**, aims to provide the indigenous communities of the Amazon with the necessary resources to improve their quality of life, preserve their culture, and enhance their way of life.

Responsibles: Paul Rahilly , Neko Carvalho

Goal: The main goals are to establish sustainable energy infrastructure with modern solar panels, enabling clean energy for all the houses and families living in the region, provide artesian wells for water collection and distribution, modernize transportation boats, establish a school with hired and trained teachers, and strengthen the social foundations of indigenous communities. Replicating the project and providing non-invasive support to all indigenous peoples is also part of the objectives, as well as collaborating with foundations and working in partnerships to improve essential aspects related to well-being and structural development, in order to maintain project balance and create long-term sustainability.

Location: The project begins in the village of [Nova Esperança](#), belonging to the Yawanawá people, who inhabit the Indigenous Territory of Rio Gregório, in the municipality of Tarauacá, western Acre, Brazil.

Project Management: [Welight](#) Monitoring platform, hiring service providers, resource management.

Due Diligence: Analysis and organization of documentation from suppliers connected to the project were carried out prior to the contract signing.

[SETIMUS](#)
[PERFURAÇÕES VALE](#)

Meeting Summary

08/05/23 - [Checkpoint 08_05 - SETIMUS x WELIGHT - Documentos Google.pdf](#)

Objective: Discuss the details of the contract between Welight and Setimus;

09/05/23 - [Alignment 09_05 - SETIMUS x WELIGHT.pdf](#)

Objective: Alignment of budget with activities;



10/05/23 - Alignment 10_05_23 SETIMUS x WELIGHT x VALE .pdf

Objective: Presentation of Perfurações Vale, Payments;

15/05/23 - Checkpoint 15_05 - SETIMUS x WELIGHT - Documentos Google.pdf

Objective: FUNAI, Authorization, and Work Plan of Perfurações;

22/05/23 - Alignment 22_05 - SETIMUS x WELIGHT.pdf

Objective: Equipment, warranties, and future maintenance;

30/05/23 - Contract 30_05 (WExSE) CTR x SETIMUS x WELIGHT - Documentos Googl...

Objective: Analysis and discussion of contractual clauses WELIGHT, SETIMUS, and CTR;